DATE:

REPLY TO

ATTN OF:

SUBJECT:

TO:

|
|

!

UNITED STATES GOVERNMENT

memorandu

Donald R. Johnson, Tract Coordinator /?Z;>/

August 31, 1982

U-a/U-b Tract Coordination Meeting of August 25, 1982

Tracts U-a/U-b Coordination Meeting File

The coordination meeting began at 8:30 a.m. with a tour of the tracts

followed by a meeting at the WRSOC trailers at Bonanza, Utah. Attendees

at the meeting were: .

Jim Godlove WRSOC, Salt Lake City Daniel Grenard BLM

James Goff " Vernal Don Johnson MMS-0S0, G. Jct.

Bob Gilbert ! " Randy Heuscher b "
.Busan Linner UDOGM Peter Rutledge " "

Pamela Grubaugh-Littig UDOGM Dave Oberwager " "

Bob Nicholson Uintah County Mike Deneen " "

1. Construction

The tract access road has been tack coated in preparation for paving.
Plant growth material is being stockpiled and earthwork for mine services
building is in progress., The bridge over the White River has been slowed

by special problems and its completion may be delayed until next year.|

Roadside slopes have been covered with plant growth material in preparation
for revegetation beginning this fall.

2, Permits —— The permit report is included in the appendix.

3. Environmental

Routine monitoring continues following the requirements outlined in|

the monitoring manual. Mechanical data gathering continues at the station
north of the White River until automatic equipment is repaired. Air
quality impacts at the tracts have lessened since most of the road work is

complete. McKell 1is scheduled to do studies on both Union B processed

shale and on the topsoil piles from the U-a/U-b tracts. These studies are
expected to aid in long term revegetation efforts.

Heavy rains near the tracts have changed characteristics of the White

River. The river turned bright red in the middle of July. About 1.7
inches of precipitation were recorded at a station near the Paraho property (!

during one storm while on-tract the largest amount recorded was .57 inch.
The WRSOC environmental monitoring report is included in the appendix.

4, Mining

WRSOC will have two mine IDs, one for the shaft and one for the
decline. Action on the mine permit from UDOGM is expected during the week

of August 30.
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5. Hydrology

Additional permits are needed for the water production wells (alluvial
wells). State engineer's approval is needed for the plant retention dam.

The water treatment plant 1is in bid stage. 0SO needs to decide on|’

monitoring requirements for the alluvial wells.

6. Socioeconomic

WRSOC published their first Socieconomic Monitoring Quarterly Report|

covering the second quarter of 1982. The project has added four employees
since the last monthly report. The RV camp now contains about 28 RVs.
There will be no permanent on-site camp through 1985. Mining crews and
other employees will live in the Vernal ‘area during this period.

7. DDP

The DDP update will be submitted to the 0SO early in September. The
update will include schedule changes and modification to the mining plan.
The WRSOC monthly employee monitoring report is included in the appendix.

8. Next meeting.

The next meeting will be held at 1:00 p.m. on October 6, 1982, at the

0il Shale Office in Grand Junction. A quarterly monitoring meeting will be
held on this same date at the 0SO-—details will be sent later.
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Chuck Henderson UcC




